
ID WBS Task Name M&S Non-Labor $ M&S Labor $ M&S Cost $ M&S Cont Frac M&S Cont $ FNAL Labor Cost $ Labor Cont Frac Labor Cont $ Total Cost
1 1.1 Run IIb Silicon $7,146,747 $1,041,673 $8,188,420 0.55 $4,486,722 $3,909,020 0.53 $2,077,746 $12,097,439
2 1.1.1 Sensors $2,272,126 $233,777 $2,505,903 0.42 $1,061,477 $50,720 0.53 $27,024 $2,556,623

105 1.1.2 Readout System $3,754,068 $474,447 $4,228,515 0.61 $2,597,877 $1,190,659 0.42 $502,938 $5,419,174
456 1.1.3 Mechanical Design and Fabrication $349,224 $299,949 $649,173 0.61 $398,877 $524,012 0.74 $389,186 $1,173,185
579 1.1.4 Detector Production and Testing $184,452 $0 $184,452 0.84 $154,752 $851,639 0.7 $593,971 $1,036,090
816 1.1.5 Silicon Barrel Assembly $383,662 $0 $383,662 0.45 $170,831 $1,100,022 0.43 $468,643 $1,483,684
932 1.1.6 Monitoring $34,225 $21,000 $55,225 0.5 $27,613 $31,712 0.5 $15,856 $86,937
957 1.1.7 Software and Simulation $2,500 $12,500 $15,000 0 $0 $0 0 $0 $15,000
1017 1.1.8 Administration $166,490 $0 $166,490 0.45 $75,296 $160,256 0.5 $80,128 $326,746

9/12/02 6:51 PM Run IIb Silicon Cost and Contingency Roll-up
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ID WBS Task Name M&S Non-Labor $ M&S Labor $ M&S Cost $ M&S Cont Frac M&S Cont $ FNAL Labor Cost $ Labor Cont Frac Labor Cont $ Total Cost
1 1.2 Run IIb Trigger Upgrade $1,429,918 $1,308,600 $2,738,517 0.48 $1,318,764 $98,203 0.35 $34,189 $2,836,721
2 1.2.1 Level 1 Calorimeter Trigger $456,521 $921,727 $1,378,248 0.45 $624,031 $6,680 0.5 $3,340 $1,384,928
92 1.2.2 Level 1 Calorimeter Track Matching $177,504 $40,560 $218,064 0.4 $88,159 $30,080 0.5 $15,040 $248,144

141 1.2.3 Level 1 Tracking $569,208 $242,995 $812,203 0.53 $428,824 $57,980 0.25 $14,770 $870,183
200 1.2.4 Level 2 Beta Processor $48,950 $44,466 $93,416 0.8 $74,906 $0 0 $0 $93,416
234 1.2.5 Silicon Track Trigger Upgrade $172,235 $58,852 $231,087 0.43 $100,095 $3,463 0.3 $1,039 $234,550
319 1.2.6 Trigger Simulation $0 $0 $0 0 $0 $0 0 $0 $0
338 1.2.7 Administration $5,500 $0 $5,500 0.5 $2,750 $0 0 $0 $5,500

Run IIb Trigger Cost and Contingency Rollup
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ID WBS WBS Task Name M&S Non-Labor $ M&S Labor $ M&S Cost $ M&S Cont Frac M&S Cont $ FNAL Labor Cost $ Labor Cont Frac Labor Cont $ Total Cost
1 1.3 1.3 Online Systems $605,000.00 $0.00 $605,000.00 0.51 $307,500.00 $178,976.00 0.39 $70,349.60 $783,976.00
2 1.3.1 1.3.1 Level 3 Systems $210,000.00 $0.00 $210,000.00 0.7 $147,000.00 $1,128.00 0.5 $564.00 $211,128.00
25 1.3.2 1.3.2 Network and Host Systems $247,000.00 $0.00 $247,000.00 0.5 $123,500.00 $135,548.00 0.23 $31,320.80 $382,548.00

130 1.3.3 1.3.3 Control Systems $148,000.00 $0.00 $148,000.00 0.25 $37,000.00 $28,294.00 0.86 $24,458.80 $176,294.00
147 1.3.4 1.3.4 DAQ/Online Management $0.00 $0.00 $0.00 0 $0.00 $14,006.00 1 $14,006.00 $14,006.00

9/12/02 7:04 PM Run IIb Online/DAQ Cost and Contingency Rollup
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ID WBS Task Name M&S Cost $ M&S Cont Frac M&S Cont $ FNAL Labor Cost $ Labor Cont Frac Labor Cont $ Total Cost
1 1.4 Run IIb Project Administration $89,000.00 0.5 $44,500.00 $780,760.00 0.5 $390,380.00 $869,760.00
2 1.4.1 FY03 $31,000.00 0.5 $15,500.00 $259,904.00 0.5 $129,952.00 $290,904.00
7 1.4.2 FY04 $29,000.00 0.5 $14,500.00 $260,952.00 0.5 $130,476.00 $289,952.00

12 1.4.3 FY05 $29,000.00 0.5 $14,500.00 $259,904.00 0.5 $129,952.00 $288,904.00

Run IIb Project Administration Cost and Contingency Rollup
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ID WBS Task Name M&S non-Labor $ M&S Labor $ M&S Cost $ M&S Cont Frac M&S Cont $ FNAL Labor Cost $ Labor Cont Frac Labor Cont $ Total Cost
1 1.5 Run IIb Installation $82,200.00 $0.00 $142,200.00 0.35 $49,970.00 $537,019.32 0.78 $418,580.18 $619,219.32
2 1.5.1 Run IIb Silicon Installation $42,200.00 $0.00 $102,200.00 0.42 $42,470.00 $392,627.74 1.06 $415,766.18 $434,827.74

103 1.5.2 Run IIb Trigger Installation $40,000.00 $0.00 $40,000.00 0.19 $7,500.00 $144,391.58 0.02 $2,814.00 $184,391.58
182 1.5.3 Run IIb Detector Ready for Beam $0.00 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 $0.00

Run IIb Installation Cost and Contingency Rollup
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